

NDP Timeline for Completion



Action Stage	Detail	Anticipated Completion Date
Completion	Plan is adopted or 'Made' and becomes a valid Planning reference document	January 2019
Referendum	Parishioners vote. Requires simple majority in favour to proceed	December 2018
Examination	Plan receives Examiner approval and arrangements made for Referendum	November 2018
Examination	Revisions made based on Examiner report	November 2018
Examination	Examination undertaken and feedback received	October 2018
Examination	NDP select appropriate Examiner and Plan sent for Examination	August 2018
HDC Publication	HDC publish pre Inspection Plan	August 2018
HDC Consultation	HDC advise on potential changes to be consistent with the draft Local Plan	August 2018
HDC Submission	Final document submitted to HDC	July 2018
Public Consultation	Amends made to document based on Public Consultation feedback	June 2018
Public Consultation	Public Consultation ends 28 th May 2018	May 2018
PC Approval	Draft NDP approved by Gilmorton PC	March 2018